


Future Plan for the Water Transfer from the Underground Reservoirs



Transfer route	Progress of transfer	
	Started	Ended
No.2 → H2 area tank *	4/16 ^{From} 12:13	4/16 15:55

*The water transfer is planned to be performed during daytime for about a week.