


Future Plan for the Water Transfer from the Underground Reservoirs



*1 Transfer will be started after transfer to the filtrate tank is completed.

*2 The transferred amount was confirmed by the water gauge installed at the H2 area tank.

*3 The water transfer is planned to be performed during daytime.

Transfer route	Progress of transfer			
	Started		Ended	
No.2 → H2 area tank *3	4/26	9:34	4/26	12:04
No.1 → Filtrate water tank	4/25	10:58	(Transfer is in progress)	