

Fukushima Daiichi Nuclear Power Station

Temporary storage tank (for the purpose of low level radioactive materials in Unit 5 and 6) installation status




Photo taken by: TEPCO
Date/Time : around 9:30 May 4, 2011
Location : Storage Area(North Side)
① square-shaped tank
(reference: Layout plan)



Photo taken by: TEPCO
Date/Time : around 10:30 May 11, 2011
Location : Storage Area(North Side)
② round-shaped tank
(reference: Layout)



Photo taken by: TEPCO
Date/Time : around 15:00 May 27, 2011
Location : Storage Area(North Side)
③ round-shaped tank
(reference: Layout)



Fukushima Daiichi Nuclear Power Station Layout

Installment outline of Temporary storage tank

(for the purpose of low level radioactive materials in Unit 5 and 6)

Installment schedule :

From April to end of May 2011 (All tanks installed by May 31st as planned)

Specification :

① Square-shaped tank with steel lid, approx. 1,000 m³ in sub-total

② Round-shaped tank with steel lid, approx. 1,200 m³ in sub-total

③ Round-shaped tank with steel lid, approx. 10,000 m³ in sub-total

Total: Approx. 12,200 m³

Status of use :

Transfer has already commenced from May 1

(Approx. 4,134 m³ in total has already been transferred as of 9:00 June 2nd)