

Installation status of
Temporary storage tanks (for treated water at
Intermediate-and-low-level Radioactive Water Treatment
Facility) at Fukushima Daiichi Nuclear Power Station



Taken by: TEPCO

Date: Around 10:00am, June 5, 2011

Location : Storage site for square tanks on the west side of the site (near the main gate)

Objective: Receiver tanks for distillation instrument



Taken by: TEPCO

Date: Around 10:00am, June 5, 2011

Location : Storage site for square tanks on the west side of the site (near the main gate)

Objective: Receiver tanks for freshwater

Outline of installation of the temporary storage tanks (for treated water at Intermediate-and-low-level Radioactive Water Treatment Facility)

Schedule:	April, 2011 to the end of May, 2011 (Installation work of all the tanks was completed as scheduled.)
Specifications:	① Steel square tanks with lid Approx. 8,000 m ³ ② Steel square tanks with lid Approx. 5,000 m ³ Total Approx. 13,000 m ³
Status of usage:	We started to use the temporary storage tanks, transferring treated water to the tanks during the commissioning of Water Treatment Facility on June 16.