

Outline Schedule (Draft)

		2012		2013		2014	
		March	September	March	September	March	September
Unit 5 of 1F Analysis of the impacts caused by the Tohoku - Pacific Ocean Earthquake		Scheduled to be completed in a month					
Unit 1-4 of 1F Analysis of the impacts caused by the Tohoku - Pacific Ocean Earthquake		Unit 2 / Unit 3		Unit 1 / Unit 4			
Analysis of the earthquake-proof safety against the basic earthquake ground motion Ss	Unit 1-4 of 2F	Seismic Analysis , Study for seismic strengthening works		Seismic strengthening works			
	Unit 5/6 of 1F	Seismic Analysis , Study for seismic strengthening works		Seismic strengthening works			

The schedule may be subject to change according to the status of the analysis.