
No.5
(2,000m3)

Present status

Approx.  3,000m3

0m3

0m3

No.6
(10,000m3)

No.4
(4,000m3)

No.7
(4,000m3)

No.3
(11,000m3)

No.2
(14,000m3)

No.1
(13,000m3)

Approx. 6,200m3

Approx. 8,400m3

Approx. 7,500m3

Priority measures (1)
(Apr 14 - Golden Week in May)

H2
tank

Filtrate
Water
tank

Priority measures (2)
(Late May -)

G6
tank

(19,000m3)

12

Transfer is in progress since April 16

1,600m3

900m3

4,600m3

15,900m3

N0.2　→　H2エリアタンク ※ 4/17 9:21 ～ 4/17 16:57

移送ルート
本日の移送実績

開始日時 停止日時

Future Plan for the Water Transfer from the Underground Reservoirs
<Reference>

April 17, 2013
Tokyo Electric Power Company

(Receiving completed
at 12:47 PM on April 9)

(Transfer completed
at 1:06 PM on April 11)

(Receiving completed
at 3:06 PM on April 14)

(Transfer completed
at 3:06 PM on April 14)

Leakage
was found

Leakage
was found

A small amount
of leakage was
suspected

Approx. 900m3

*The water transfer is planned to be performed during daytime for about a week.

Transfer route

No.2 → H2 area tank *

Started Ended
Progress of transfer

From


