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Prior to the dismantlement of the tank No. 5 in H4 tank area, we started to 
dismantle the tank No.10 located on the south of the tank No.5 today (on 
September 13).

We installed platforms, and removed top plates today (on September 13). In 
succession, we will remove side plates (4th and 3rd layers).

Dismantlement of the tank No.10 in H4 tank area
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