
June 14, 2014

Tokyo Electric Power Company

commence treatment of the rad

Continuous operation of the entire radioactive wastewater tr
including the water purification facility *2

Commissioning of the Cesium absorption facility
(Begin at 3:45 AM) Run the Cesium absorption facility and the contaminated water treatment facility together

Test run of the pump
Fill the caility with water Repair water leakage from piping

Run the Cesium absorption facility and the contaminated water treatment facility 
Prepare for the commissioning of the contaminated water treatment facility *1

Run equipments constituting the contaminated water treatCommissioning of the contaminated water treatment facility

： test using non-contaminated water ： test using low level contaminated wa

*1 Inject chemicals for coagulation sedimentation

*2 Treat low level contaminated water in the receiving tank by the continuous operation with the water purification facility

commissioning of the
contaminated water
treatment facility

June 17 (Fri)June 14 (Tue) June 15 (Wed) June 16 (Thu)

Commissiong schedule for the radioactive wastewater treatment facility

June 13 (Mon)

Overall schedule

Commissioning of the
Cesium absorption

facility


