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Situation of Storage and Treatment of Accumulated Water including Highly Concentrated 

Radioactive Materials at Fukushima Daiichi Nuclear Power Station (225th Release) 

 

October 30, 2015 

Tokyo Electric Power Company 

 

1. Introduction 

This document is to report the following matters in accordance with the instruction of 

“Installment of treatment facility and storing facility of water including highly concentrated 

radioactive materials at Fukushima Daiichi Nuclear Power Station of the Tokyo Electric Power 

Company (Instruction) “(NISA No. 6, June 8, 2011), dated on June 9, 2011. 

 

<Instruction> 

TEPCO should report to NISA the situation of storing and treatment of the contaminated water 

in the Power Station and the future forecast based upon the current situation has to be reported to 

NISA as soon as the treatment facility starts its operation. Also, subsequently, continued report has 

to be submitted to NISA once a week until the treatment of the accumulated water in the Central 

Radioactive Waste Treatment Facility is completed. 

 

2. Situation of storing and treatment of accumulated water in the building (actual record) 

Stored amounts in each unit building (Units 1 to 4 (including condensers and trenches)) and 

stored and treated amounts, and other related data in the Accumulated Water Storing Facility as of 

October 29 are shown in the Attachment -1. 

 

3. Forecast of storing and treatment 

(1) Short term forecast 

Water transfer is planned so that the levels of the accumulated water in Units 1&2 and Units 

3&4 building will be maintained around at the level of OP. 3,000, based on the stored amount in 

the Accumulated Water Storing Facilities and the operating situation of the radioactive material 

treatment equipment. Water is transferred to the Process Main Building and/or High Temperature 

Incinerator Building as Accumulated Water Storing Facilities. 

Treatment is implemented considering the situation of storage and transfer of Accumulated 

Water Storing Facilities.  

 

We assume stored amounts in each unit building (Units 1 to 4 (including condenser and trench)), 

and stored and treated amounts, and other related data in the Accumulated Water Storing 

Facilities as of November 5, as shown in Attachment -2. 
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(2) Middle term forecast 

Regarding accumulated water in Unit 1&2 building and Unit 3&4 building, from the viewpoint of 

reducing the risks of discharging to the ocean and leaking into the groundwater, it is necessary to 

keep enough capacity for the accumulated water in the building until its level reaches OP. 4,000 

and to keep the accumulated water level lower than the groundwater level. On the other hand, 

based on the view of limiting inflow of underwater to buildings and reducing the amount of 

emerged accumulated water, we are planning to transfer accumulated water keeping its level in 

the building around OP. 3,000 considering water tank capacity.  

As for accumulated water of the Process Main Building and the High Temperature Incinerator 

Building, we are planning to treat the accumulated water considering the situation of construction 

of middle and low level waste water tanks, the operation factor of the radioactive material 

treatment instruments and duration for maintenance. 

 

We forecast stored amounts in each unit building (Unit 1 to 4 (including condensers and 

trenches)), and storing and treatment situations in the Accumulated Water Storing Facilities for the 

next 3 months, as shown in Attachment -3. 

 

Stored amounts in each building and the water storage equipment are forecasted to be 

unchanged in case transfer and treatment were implemented as scheduled without rain. However, 

it would be subject to change depending on the operation factor of the radioactive material 

treatment instruments and so on.  

Also, the water treated at the radioactive material treatment equipment (fresh water and 

condensed salt water) can be stored in the middle and low level waste water tanks. 

END 

 

 



Attachment-1

.

/

Concentrated saltwater

receiving tank*1

Freshwater receiving tank

Concentrated waste
liquid storage tank

Treated water storage tank

Change from last
report

Strontium-treated water
storage tank

①Filtrate water - -
②Treated water
（freshwater） 2,183m3 -15m3

Cumulative treated
water 621,640m3 Concentrated saltwater

receiving tank

Wastewater
supply tank

SPT(B)

Facility Storage volume
Change
from last

Water level in

T/B *8 Storage volume
Change from

last report
Water level

*8
Treated volume
(10/23 -10/29)

Cumulative
treated volume

Unit 1 Approx. 12,700m3 No Change OP.2,551 Approx. 12,470m3 -1,820m3 OP.3,164 Sludge

Unit 2 Approx. 15,400m3 +300m3 OP.2,789 Approx. 3,390m3 -850m3 OP.2,005 Used vessels

Unit 3 Approx. 16,100m3 -100m3 OP.2,794 Approx. 15,860m3

Unit 4 Approx. 17,000m3 -300m3 OP.2,961

Total Approx. 61,200m3

2.7E+02 Bq/L （Sampled on Oct 6）

450ppm /1ppm （Sampled on Oct 6）Before/After Desalination

Storage volume Change from last report Storage volume*3

736m3 +43m3

652m3 -621m3

Total

High Temperature Incinerator Building 2,844*9 +10

No Change 700m3 *3Process Main Building

Approx.7,490m3 *7 Approx. 1,363,780m3

*7

597m3

 Exit of decontamination facility －

Storage Facility Waste produced

6,055

Change from
last report

Storage
capacity

 High Temperature Incinerator Building

Exit of second cesium adsorption apparatus

1.4E+07 Bq/L （Sampled on Oct 6）

Storage and treatment of high level radioactive accumulated water (as of  October 29, 2015)

 Process Main Building 2.0E+07 Bq/L （Sampled on Oct 6）

 Exit of cesium adsorption apparatus 3.9E+02 Bq/L （Sampled on Oct 6）

Before/After Evaporative Concentration －

Place of Sampling Radioactivity concentration*6

Chloride concentration

-200m3 Approx. 92,400m3

Storage capacity*3,4

Approx. 3,400m3

1,200m3

3,100m3

-

20,000m3

558,402m3 ＋4,603m3 584,900m3

Treated water from Multi-nuclide Removal Equipment 17,761m3

214,900m3

Freshwater 9,215m3 No Change

Change from last report Storage capacity*3,4

Treated water （freshwater） 0m3

Residual water*5 Change from last report

-

Volume of water to be injected
 to Reactor （10/23- 10/29) 160,285m3 +1,300m3

Classification

High level radioactive water/Waste

Treated water （saltwater）

+899m3 27,500m3

Treated water (concentrated saltwater) Storage volume*1,2

②

①

SPT(B)

A

A

Reactor Building Unit 1: 102m3/day,FDW・CS
Unit 2: 103m3/day,FDW・CS
Unit 3: 106m3/day,FDW・CS

Treated water
storage tank

Multi-nuclide Removal 
Equipment

To

Filtrate
Tank

Concentrated 
waste liquid 
storage tank

Evaporative 
concentration 

apparatus

Treated water 
(Concentrated saltwater)

receiving tank

Treated water (Freshwater) receiving tank

[Treated water by a desalination plant]

[Treated water by an evaporative 
concentration apparatus] Buffer

Tank

Desalination 
plant

(Reverse 
Osmosis)

Wastewater 
supply 
tank

From

Waste

Centralized Radioactive Waste 
Treatment Facility 
(High Temperature Incinerator 
Building)

Treatment facility
(Cesium adsorption apparatus)

(2nd Cesium adsorption 
apparatus)

(decontamination facility)
Centralized Radioactive 
Waste Treatment Facility
(Process Main Building)

Condenser

Turbine Building

Reactor Pressure Vessel

Primary Containment Vessel

[Main operations that have been conducted during the period from October 22, 2015 (the previous announcement data) to October 29, 2015]  
- Water transfer from the Unit 1 Reactor Building to the High Temperature Incinerator Building was conducted whenever necessary.
- Water transfer from the Units 2 and 3 T/Bs to the High Temperature Incinerator Building was conducted whenever necessary. 
- The operation of the Cesium Adsorption Apparatus and the 2nd Cesium Adsorption Apparatus has been conducted;

the availability factor of the former has been 25% (previously assumed: 25%) and the availability factor of the latter has been 64% (previously assumed: 65%) 
- From Oct. 22 to 24 and on 26, water transfer from the Unit 4 CWP pit to the Unit 4 T/B was conducted. 
- On Oct. 22 and 27, water transfer from the Unit 3 Underground Storage Facility for Radioactive Waste to the Unit 3 Radioactive Waste Treatment Facility was conducted. 
- On Oct. 28, water transfer from the Unit 2 Additional Underground Storage Facility for Radioactive Waste to the Unit 2 Radioactive Waste Treatment Facility was conducted. 

*1 The figures of the data are treated as a reference, because water levels during water transfer are not stable.
*2 The figures of the storage volume do not include those of the following volumes that have accumulated from the bottom

of the tanks to the height of so-called "down scale (DS)," where water gauges show 0%: 
Freshwater receiving tank (approx. 1,000m3), Concentrated waste liquid storage tank  (approx.100m3),
Treated water storage tank (approx. 1,000m3), Strontium-treated water storage tank (approx. 3,000m3).

*3 The figures of the data show the operational limits. 
*4 The figures of "Storage capacity" do not include those of the volumes that have accumulated from the bottom of the tanks to

the height of so-called "down scale (DS)," where water gauges show 0%. However, each tank has the capacity that accomodates
more than the storage volume that accumulates up to the height of "DS." 

*5 The figure of "Residual water" includes the one of the volumes that have accumulated from the bottom of the tanks to  
the height of so-called "down scale (DS)," where water gauges show 0%

*6 The data shown here are those of Cs-137.
*7 Total treated amount of Cesium adsorption apparatus and 2nd Cesium adsorption apparatus

Breakdown of the treated amount:    Cesium adsorption apparatus (2,140m3)
2nd Cesium adsorption apparatus (5,350m3)

Breakdown of the cumulative treated amount: Cesium adsorption apparatus (310,310m3)
2nd Cesium adsorption apparatus (1,053,470m3) 

*8 The data of the water levels in the Reactor Buildings are the data as of 7 a.m., October 29. 
*9 Breakdown of the used vessels:        Cesium adsorption apparatus (678)

2nd cesium Cesium adsorption apparatus (148) Others: Storage container (1,778), 
Treated column (7) ,Used vessel (168), Filiters and so forth (65) 

Strontium-treated 
water storage tank 



Attachment-2

/

Concentrated saltwater

receiving tank*1

Freshwater receiving tank

Concentrated waste
liquid storage tank

Treated water storage tank*4

Change from last
report

Strontium-treated water
storage tank

①Filtrate water - -
②Treated water
（freshwater） 2,268m3 +85m3

Cumulative treated
water 623,908m3 Concentrated saltwater

receiving tank

　

Facility Storage volume
Change
from last

Water level in
T/B

Storage volume
Change from

last report
Water level

Treated volume
(10/30 - 11/5)

Cumulative
treated volume

Unit 1 Approx. 12,700m3 No Change OP.2,826 Approx. 10,330m3 -2,140m3 OP.2,498 Sludge

Unit 2 Approx. 15,700m3 +300m3 (Unit 2 T/B) Approx. 3,410m3 +20m3 OP.2,020 Used vessels

Unit 3 Approx. 15,800m3 -300m3 OP.2,745 Approx. 13,740m3

Unit 4 Approx. 16,600m3 -400m3 (Unit 3 T/B)

Total Approx. 60,800m3

Total

Storage and treatment of high level radioactive accumulated water (as of  November 5, 2015)

No Change 700m3 *2

High Temperature Incinerator Building

Change from
last report

Process Main Building

Storage Facility Waste produced

Approx.7,560m3 *5 Approx. 1,371,340m3

*5

597m3

+19 6,0552,863*6

Storage
capacity

Storage capacity*2,3

Approx. 3,400m3

Residual water*4

No Change Approx. 92,400m3

565,478m3 ＋7,076m3 584,900m3

Volume of water to be injected
 to Reactor (10/30- 11/5) 158,166m3 -2,119m3 214,900m3

Change from last report

Treated water from Multi-nuclide Removal Equipment 18,517m3 +756m3 27,500m3

Freshwater 9,215m3 No change 20,000m3

Treated water (concentrated saltwater) Storage volume*1 Change from last report Storage capacity*2,3

Treated water （freshwater） 0m3 - -

Classification

High level radioactive water/Waste

Treated water （saltwater）

②

①

SPT(B)

A

A

Reactor 
Building

Unit 1: 108m3/day,FDW・CS
Unit 2: 108m3/day,FDW・CS
Unit 3: 108m3/day,FDW・CS

Treated water
storage tank

Multi-nuclide Removal 
Equipment

To

Filtrate
Tank

Concentrated 
waste liquid 
storage tank

Evaporative 
concentration 

apparatus

Treated water 
(Concentrated saltwater)

receiving tank

Treated water (Freshwater) receiving tank

[Treated water by a desalination plant]

[Treated water by an evaporative 
concentration apparatus] Buffer

Tank

Desalination 
plant

(Reverse 
Osmosis)

Wastewater 
supply 
tank

From

Waste

Centralized Radioactive Waste 
Treatment Facility 
(High Temperature Incinerator 
Building)

Treatment facility
(Cesium adsorption apparatus)

(2nd Cesium adsorption 
apparatus)

(decontamination facility)
Centralized Radioactive 
Waste Treatment Facility
(Process Main Building)

Condenser

Turbine 

Reactor Pressure Vessel

Primary Containment Vessel

［Main operations that are planned to be conducted during the period from October 29, 2015 to November 5, 2015.]                                                            
- Water transfer from the Unit 1 Reactor Building to the High Temperature Incinerator Building will be conducted whenever necessary. 
- Water transfer from the Units 2 and 3 T/Bs to the High Temperature Incinerator Building will be conducted whenever necessary.
- The operation of the Cesium Adsorption Apparatus is scheduled. (assumed Availability Factor 25%), and the operation will be suspended. 
- The operation of the 2nd Cesium Adsorption Apparatus is scheduled (assumed Availability Factor 65%). 
- Water transfer from the Unit 1 T/B to the Unit 1 Radioactive Waste Treatment Facility will be conducted. 

*1 The figures of "Storage volume" do not include those of the volumes that have accumulated from the bottom of the 
tanks to the height of so-called "down scale (DS)," where water gauges show 0%. 

*2 The figures of the data show the operational limits.
*3 The figures of "Storage capacity" do not include those of the volumes that have accumulated from the bottom of the tanks to  

the height of so-called "down scale (DS)," where water gauges show 0%. However, each tank has the capacity that accomodates
more than the storage volume that accumulates up to the height of "DS." 

*4 The figure of "Residual water" includes the one of the volumes that have accumulated from the bottom of the tanks to  
the height of so-called "down scale (DS)," where water gauges show 0%. 

*5 Total treated amount of Cesium adsorption apparatus and 2nd Cesium adsorption apparatus
Breakdown of the treated amount:    Cesium adsorption apparatus (2,100m3)   

2nd Cesium adsorption apparatus (5,460m3)                                                                         
Breakdown of the cumulative treated amount: Cesium adsorption apparatus (312,410m3)

2nd Cesium adsorption apparatus (1,058,930m3)
*6 Breakdown of the used vessels:                     Cesium adsorption apparatus (682)

2nd cesium Cesium adsorption apparatus (148),
Others: Storage container (1,791),  

Treated column (7) 
Used vessels (170)
Filters and so forth (65) 

Strontium-treated 
water storage tank 



Attachment-3
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Accumulated Water Level in Unit 2 T/B

Accumulated Water Level in Unit 2 T/B Taking into Account the Rainfall (Reference)
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Tank Capacity (Left Scale)

Treated Water (Concentrated Saltwater) Receiving Tank Storage Amount (Left Scale）

Treated Water (Concentrated Saltwater) Receiving Tank Storage Amount (Left Scale）

Concentrated Waste Fluid Storage Amount (Right Scale)

・The residual water of concentrated salt water which has accumulated 
at the bottom of the tanks has been being treated. 

Accumulated Water Level in Unit 2 T/B [mm] (Unit 1-2 Connected)

Simulation Results of Accumulated Water Treatment in Unit 1-4 T/B
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O.P
Accumulated Water Level in Unit 3 T/B

Accumulated Water Level in Unit 3 T/B Taking into Account the Rainfall (Reference)

Accumulated Water Level in Unit 3 T/B [mm] (Unit 3-4 Connected)

[m3]

[m3]

10/29 OP.2,789 (Unit 2 T/B Water Level)

10/29 OP.2,794
(Unit 3 T/B Water level)

Volume of Water Stored in the Central Radioactive Waste 

Capacity and Storage Volume of the Concentrated Saltwater Tank

10/29 The operation of the Evaporation Concentration Apparatus is suspended.

10/29 Other treatment facilities are operationg.

10/29 2nd Cesium Adsorption Apparatus was operating. 

[m3]

10/29 Multi-nuclide Removal Equipment is operating (under hot test).

10/29 The operation of Cesium Adsorption Apparatus was suspended.

Cesium Adsorption Apparatus will be operating. 

The operation of Cesium Adsorption Apparatus will be suspended.

Transfer to the High Temperature
Incinerator Building will be suspended.

Transfer to the High Temperature Incinerator Building  (1 
pump） -35mm/d （-510m3/d）

Transfer to the High 
Temperature
Incinerator Building 
will be suspended.

Transfer to the High Temperature Incinerator 
Building  (1 pump） -35mm/d （-510m3/d）

Transfer to the High 
Temperature Incinerator
Building will be suspended.

Transfer to the High 
Temperature
Incinerator Building will be 
suspended.

Transfer to the High Temperature Incinerator 
Building  (1 pump） -35mm/d （-510m3/d）

Transfer to the High Temperature 
Incinerator Building (1 pump) -70mm/d
（-510m3/d）

Transfer to the High Temperature Incinerator Building (1 pump) -70mm/d（-510m3/d）

Transfer to the High Temperature Incinerator Building  (1 
pump） -35mm/d （-510m3/d）

Transfer to the High Temperature Incinerator 
Building  (1 pump） -35mm/d （-510m3/d）

Transfer to the High Temperature Incinerator 
Building  (1 pump） -35mm/d （-510m3/d）

Transfer to the High 
Temperature
Incinerator Building will be 
suspended.

Transfer to the High Temperature Incinerator Building will be suspended. 

Transfer from Unit 1 T/B 

Transfer to the High Temperature Incinerator 
Building (1 pump) -70mm/d（-510m3/d）

Transfer to the High Temperature Incinerator Building (1 pump) -70mm/d（-510m3/d）

Transfer to the High Temperature Incinerator 
Building (1 pump) -70mm/d（-510m3/d）

Transfer to the High Temperature Incinerator 
Building (1 pump) -70mm/d（-510m3/d）

Transfer from Unit 1 T/B Transfer from Unit 1 T/B 

Transfer to the High 

Temperature Incinerator Building 

will be suspended. 

Transfer from Unit 1 T/B 

Transfer to the High Temperature 

Incinerator Building will be 

suspended. 

Transfer to the High 

Temperature Incinerator

Building will be suspended. 

Transfer to the High 
Temperature
Incinerator Building will be 
suspended.

Transfer to the High 
Temperature
Incinerator Building 
will be suspended.

Transfer from Unit 1 T/B 

Transfer to the High Temperature 

Incinerator Building will be suspended. 

Transfer to the High Temperature 

Incinerator Building will be suspended. 

Transfer to the High Temperature Incinerator Building will be suspended. 

Note 

- The amount of water treated with the 2nd Cesium Adsorption Apparatus is estimated to be 780m3/d (Subject to change depending on the factors such as the levels of water accumulated in T/Bs.)

- "Accumulated Water Levels in Unit 2 and 3 T/Bs" are simulated water levels in consideration of the change of the water levels caused by recent rainfall, inflow of groundwater, etc.

in the surrounding areas of the Fukushima Daiichi Nuclear Power Station. 

- "Accumulated Water Levels in Unit 2 and 3 T/Bs Taking into Account the Rainfall" are simulated water levels which are calculated by adding to the accumulated water water amounts which are assumed to increase at the rate

of 5mm a day when the surrounding areas of the Fukushima Daiichi Nuclear Power Station have the rainfall equal to the average amount of rain which fell for three months from August to October in 2008 to 2010. 


