2024 Procurement Plan

[For TEPCO Power Grid, Incorporated]
*This plan may change without notice. *There are cases the actual procurement transaction is proceding when this is released. *There are categories with which supplier registration is needed prior to the tender.

[Other	[Others]								
No.	Type of contract	Category	Item Name	Quantity	Unit	Place of Delivery	Date of Delivery (Commencement) yyyy'mm'dd	Date of Delivery (Completion) yyyy'mm'dd	
1	Equipment	Control devices/switchboards/feeding devices	System equipment for local power supply station	1	set	As per our instruction	2024/04/01	2025/03/31	
2	Equipment	Control devices/switchboards/feeding devices	Equipment for renovation of simplified signal dispatching system	1	set	As per our instruction	2024/04/01	2025/03/31	
3	Equipment	Control devices/switchboards/feeding devices	System equipment for bulk power supply station	1	set	As per our instruction	2024/04/01	2025/03/31	
4	Equipment	General-purpose products	Tablet device (including a set of accessories)	2,970	unit	As per our instruction	2025/07/01	2025/10/31	