

## 2024 Procurement Plan

### [For TEPCO Power Grid, Incorporated]

\*This plan may change without notice. \*There are cases the actual procurement transaction is proceeding when this is released. \*There are categories with which supplier registration is needed prior to the tender.

#### [Substation Equipment]

No.	Type of contract	Category	Item Name	Quantity	Unit	Place of Delivery	Date of Delivery (Commencement) yyyy/mm/dd	Date of Delivery (Completion) yyyy/mm/dd
1	Equipment	Protective relays	Power System Stabilizer	1	set	Shizuoka Prefecture	2026/04/01	
2	Equipment	Protection/regulating equipment	66kV/√3kV neutral grounding resistor (oil filled closed type)	2	set	Kanagawa Prefecture	2025/09/01	2025/09/30
3	Equipment	Voltage transformers/other transformers	66kV No.2 Super clad 66/6kV 20MVA 50dB	1	set	Tokyo Metropolis	2025/09/05	2026/03/05
4	Equipment	Voltage transformers/other transformers	66kV Super clad 66/6kV 20MVA 50dB	1	set	Tokyo Metropolis	2025/10/01	2025/11/28
5	Equipment	Voltage transformers/other transformers	66kV Super clad 66/6kV 20MVA ■H+■F 50dB With protective wall	1	set	Shizuoka Prefecture	2026/10/05	2027/06/18
6	Equipment	Voltage transformers/other transformers	66kV Super clad 66/6kV 20MVA 50dB No protective wall	1	set	Shizuoka Prefecture	2026/01/13	2026/03/29
7	Equipment	Voltage transformers/other transformers	Installation of 66kV No.3 Super clad at Nidokuriyama substation	1	set	Saitama Prefecture	2026/02/18	2026/05/27
8	Equipment	Voltage transformers/other transformers	275/66kV transformer for power transmission	1	unit	Gunma Prefecture	2025/09/01	2026/06/30
9	Equipment	Voltage transformers/other transformers	Remodeling of cooling tower of Unit 2	1	set	Tokyo Metropolis	2025/12/01	2026/01/24
10	Equipment	Voltage transformers/other transformers	Remodeling of cooling equipment for transformer at Katsunan Substation	1	set	Chiba Prefecture	2025/11/14	2026/07/28
11	Equipment	Voltage transformers/other transformers	On-load tap changing transformer for power distribution, 147.0/ 6.9kV, 20MVA, outdoor oil filled self-cooling, 50dB, Primary side EL	1	unit	Chiba Prefecture	2025/09/16	2025/12/03
12	Equipment	Voltage transformers/other transformers	154kV Super clad 147/6kV 20MVA 50dB No protective wall	1	set	Tochigi Prefecture	2025/10/01	2025/12/31
13	Equipment	Voltage transformers/other transformers	154kV Super clad (Transformer part) 147/6kV 20MVA 50dB No protective wall	1	set	Tochigi Prefecture	2028/10/01	2028/12/31
14	Equipment	Voltage transformers/other transformers	154kV Super clad 147/6kV 20MVA 50dB No protective wall	1	set	Tochigi Prefecture	2027/10/01	2027/12/31
15	Equipment	Power supply units	EG-type emergency power supply equipment	1	set	Fukushima Prefecture	2026/04/07	2026/08/21
16	Equipment	Control devices/switchboards/feeding devices	IF device addressing for IP	16	panel	Saitama Prefecture	2026/04/15	
17	Equipment	Control devices/switchboards/feeding devices	500/275kV VQC equipment	1	set	Chiba Prefecture	2027/04/19	
18	Equipment	Control devices/switchboards/feeding devices	Centralized monitoring control system ,standard TC interface equipment	1	set	Chiba Prefecture	2025/04/07	2026/12/11
19	Equipment	Insulators	Insulator cleaning equipment	1	set	Chiba Prefecture	2025/02/07	2025/05/30
20	Equipment	Insulators	Long trunk insulator 2 conductor V suspension, 63kA compatible metal fittings	99	set	Chiba Prefecture	2025/03/03	
21	Equipment	Switches	22kV Var -V clad	2	box	Kanagawa Prefecture	2025/10/01	2025/12/19

[Substation Equipment]

No.	Type of contract	Category	Item Name	Quantity	Unit	Place of Delivery	Date of Delivery (Commencement) yyyymmdd	Date of Delivery (Completion) yyyymmdd
22	Equipment	Switches	72kV gas insulated switch for 2 power transmission lines	2	Line	Chiba Prefecture	2025/12/14	2026/03/01
23	Equipment	Switches	72kV gas insulated switch for power transmission	2	Line	Oume Substation	2025/12/08	2026/03/24
24	Equipment	Switches	72kV gas insulated switch, remodeling of power transmission GIS circuit breaker section(from air operation to electric operation), including modification of GIS control panel	4	unit	Tochigi Prefecture	2026/04/10	2026/07/13
25	Equipment	Switches	Replacement of AMP-PD for Kou2 and Otsu2 at Shinkeiyo Substation	1	set	Chiba Prefecture	2026/03/02	2026/07/17
26	Equipment	Switches	300kV gas insulated switch for power transmission	1	set	Chiba Prefecture	2027/01/18	2027/03/19
27	Equipment	Switches	Remodeling of 300kV GIS for power transmission (Hanamigawa Line 2L)	1	set	Chiba Prefecture	2026/03/16	2026/05/22
28	Equipment	Switches	168kV gas insulated switch for power transmission	1	set	Saitama Prefecture	2025/11/04	2026/06/05
29	Equipment	Switches	168kV gas insulated switch for power transmission	1	set	Shizuoka Prefecture	2026/12/02	2027/07/09