

2026 Procurement Plan

[For TEPCO Power Grid, Incorporated]

*This plan may change without notice. *There are cases the actual procurement transaction is proceeding when this is released.

[Power Transmission Equipment]

| No | Type of contract | Category | Item Name | Quantity | Unit | Place of Delivery | Date of Delivery (Commencement) yyyy/mm/dd | Date of Delivery (Completion) yyyy/mm/dd |
|---------|------------------|---|---|----------|--------|---|---|---|
| PP-E001 | purchase | Processed steel products/steel towers/metal items | Steel pipe pile | 48 | pieces | Appointed place within TEPCO's service area | 2027/02/02 | |
| PP-E002 | purchase | Wires/Cables | Water supply hose for cooling underground cables, $\Phi 150$ 0.50 MPa | 25,000 | m | Saitama Prefecture ~ Tokyo Metropolis | 2027/04/01 | 2033/03/31 |