


# Future Plan for the Water Transfer from the Underground Reservoirs



\* The transferred amount was confirmed by the water gauge installed at the H2 area tank.

Transfer route	Progress of transfer	
	Started	Ended
No.2 → H2 area tank	4/16 From 12:13	4/16 15:55
	4/17 From 9:21	4/17 16:57
	4/18 From 9:47	4/18 17:01
	4/19 From 9:37	4/19 15:56
	4/20 From 9:36	4/20 16:52
	4/21 From 9:27	4/21 17:15
	4/22 From 9:28	4/22 9:53