


# Future Plan for the Water Transfer from the Underground Reservoirs

Tokyo Electric Power Company



\*1 The transferred amount was confirmed by the water gauge installed at the H2 area tank.  
 \*2 The water transfer is planned to be performed during daytime.

| Transfer route         | Progress of transfer |            |
|------------------------|----------------------|------------|
|                        | Started              | Ended      |
| No.2 → H2 area tank *2 | 4/24 From 9:56       | 4/24 15:58 |