


**Fukushima Daiichi Nuclear Power Station:
Starting of flange type tanks dismantling
at H1 and H2 areas
(Replacement to welded type tanks)**

May 20, 2015
Tokyo Electric Power Company

1.Area and Schedule

- Start dismantling of 40 flange type tanks at H1 and H2 areas
- Dismantling of 28 tanks at H2 area will be started on May 27 and 12 tanks at H1 area are planned to be dismantled from the beginning of June.
- Dismantling of the tanks at H2 area is scheduled to be completed in January 2016 and those at H1 area will be completed in September 2015.

Dismantling tanks location



Dismantling schedule

	FY 2015							FY 2016				
	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	
12 flange type tanks at H1 area		■										
28 flange type tanks at H2 area	▽5/27	■										

*The schedule is subject to change due to weather condition

2. Dismantling process

