Comprehensive Alliance Schedule

FY2017 Jun. 8, Jul. 1, Apr. 30, 1st half Oct. 1, Mar. 28, ~FY2018 2017 FY 2019 2016 2017 2015 2015 Initiatives aimed Integration of at integration upstream Asset fuel assessment/Value Integration of Conclusion of Integration ' assessment investment/ Conclusion JERA Co., fuel Basic of existing Consent of Fuel of Joint-Inc. transportation/ Agreement thermal relevant parties procurement venture trading on integration established obtained business businesses businesses of existing lagreement Asset transfer and overseas thermal procedures power power Deliberation of generation **Business** and energy model/detailed infrastructure organization businesses System architecture etc.